
From: Brian Moore
To: Abshire, David; Zehner, Warren
Cc: Bob Piniewski
Subject: Malone Superfund- EPA ER Week 1 Summary
Date: Monday, July 13, 2015 10:50:35 AM
Attachments: Malone-Injection Well Summary Table-Week 1.pdf

Dear Warren and David,

Please find the attached Week 1 Injection Summary Log for the Malone Superfund Site.  Below is a Week 1
 Summary for your reference.  Project Navigator (PNL) has put together a Draft Operations Memo which is
 currently under review.  As soon as it is finalized I will distribute to the team.  My subcontractors for WDW-73 are
 on-site today moving forward with the wiring and data logging activities.  Please let me know if you have any
 questions.

Week 1 ER Summary

Monday:   On-site discussions with Brian Moore (PNL), David Abshire (EPA) and Warren Zehner (EPA) regarding
 well operation procedures and permit requirements.  Approval from Warren Zehner to start injection through
 WDW-138 and move forward with activities to inject through WDW-73.  Discuss the need for 24/7 operation of
 WDW-138.  PNL waiting for cost estimate from ENTACT for 24/7 operation.

Tuesday:  Continue injecting through WDW-138.  MCP approves cost to move forward with 24/7 operation of
 WDW-138.  ENTACT to work on mobilization of additional well operators (out of state).

Wednesday:  Continue injecting through WDW-138.  Schedule update for WDW-73 subcontractors

Thursday:  Continue injecting through WDW-138.  WDW-73 subcontractors to be on-site Monday (7/13/15) to
 move forward with wiring and data logging system install.  PNL to create operations document for EPA discussing
 injection wells operation, permitting and schedule.

Friday:  Continue injecting through WDW-138.  Shade canopy installed over WDW-73 skid package.  PNL
 completes Draft Operations Memo (under review).  ENTACTs additional well operators to be onsite Saturday and
 Tuesday.  24 hour operation expected to start Wednesday (7/15/15).

Saturday: Continue injecting through WDW-138. 

Sunday:  Continue injecting through WDW-138. 

Kindest Regards,

Brian Moore
RD/RA Construction Manager
Malone Superfund Site

Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
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